
COLORADO DEPARTMENT OF TRANSPORTATION Page 1

ESTIMATE RUN 10/09/2019

ESTIMATE SUMMARY 10:00:50

CONTID: C23301         ESTIMATE NO: 0001 PROG 2005

PCN: 23301-BID    COFRS REPORTING CATEGORY: 6             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

US 36 EMERGENCY REPAIR - PACKA PERCENT TIME:

PROJECT NO: NHPP0361-127                  

US 36 EMERGENCY REPAIR - PACKA

NAME OF ROAD:  

PROJECT COUNTIES: JEFFERSON

CONTRACTOR:

KRAEMER NORTH AMERICA, LLC PAY PERIOD ENDING

P.O. BOX 220 DATE LET

 DATE AWARDED

 DATE CONTRACT EXECUTED

PLAIN WI 53577     (608)546-2311 DATE NOTICE TO PROCEED

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 10,463,806.21 PARTICIPATING $ $ 49,450.25

AWARD PROJECT AMT: 9,177,630.79 NON-PARTICIPATING 6,017,847.57

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE -137,664.46

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

0.68

CALENDAR DAYS

CALENDAR DAYS

57.98%

4,396,508.39

6,067,297.82

6,067,297.82

5,929,633.36

$

$

$

$

49,450.25

6,017,847.57

6,067,297.82

0.00

6,067,297.82

-137,664.46

0.00

5,929,633.36

0.00

AMOUNT DUE 5,929,633.36 5,929,633.36

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 5,929,633.36

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

BROOMFIELD, REGION 1

  

1.0 TIME ALLOW: 146

ORIG TIME ALLOW: 146

DATE TIME STARTED

DATE WORK BEGAN

DATE TIME STOPPED

DATE ACCEPTED

08/08/2019

08/08/2019

10/08/2019

08/27/2019

09/11/2019

08/08/2019

08/08/2019
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PCN: 23301-BID    ESTIMATE RUN 10/09/2019

PROJECT: NHPP0361-127                  ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

10:00:50

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 Removal of Riprap 0.000

0.000

202-00027  
 

0.000.000

0.00

7.000

SY  

172.50000

0010 Removal of Pipe 0.000

88.000

202-00035  
 

5,060.0088.000

5,060.00

88.000

LF  

57.50000

0015 Removal of Asphalt Mat (Special) 0.000

39.000

202-00226  
 

5,340.6639.000

5,340.66

45.000

SY  

136.94000

0020 Removal of Pavement Marking 0.000

2,000.000

202-00250  
 

7,520.002,000.000

7,520.00

3,000.000

SF  

3.76000

0025 Removal of Portions of Present Structure (Class 2) 0.000

18.000

202-00453  
 

25,549.5618.000

25,549.56

20.000

SY  

1,419.42000

0030 Unclassified Excavation 0.000

0.000

203-00000  
 

0.000.000

0.00

2,000.000

CY  

41.69000

0035 Unsuitable Material 0.000

10,000.000

203-00050  
 

273,600.0010,000.000

273,600.00

25,000.000

CY  

27.36000

0040 Expanded Polystyrene Fill (INSTALL ONLY) 0.000

23,696.000

203-00840  
 

600,930.5623,696.000

600,930.56

23,696.000

CY  

25.36000

0045 Proof Rolling 0.000

1.000

203-01100  
 

138.001.000

138.00

50.000

HOUR

138.00000

0050 Backhoe 0.000

0.000

203-01510  
 

0.000.000

0.00

50.000

HOUR

201.25000

0055 Dozing 0.000

0.000

203-01550  
 

0.000.000

0.00

50.000

HOUR

189.75000
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PCN: 23301-BID    ESTIMATE RUN 10/09/2019

PROJECT: NHPP0361-127                  ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

10:00:50

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 Truck (Dump) 0.000

0.000

203-01582  
 

0.000.000

0.00

50.000

HOUR

126.50000

0065 Front End Loader (Rubber Tire) 0.000

0.000

203-01590  
 

0.000.000

0.00

50.000

HOUR

155.25000

0070 Potholing 0.000

14.000

203-01597  
 

4,025.0014.000

4,025.00

40.000

HOUR

287.50000

0075 Sweeping 0.000

0.000

203-01620  
 

0.000.000

0.00

100.000

HOUR

179.69000

0080 Laborer 0.000

0.000

203-02330  
 

0.000.000

0.00

40.000

HOUR

58.00000

0085 Structure Excavation 0.000

2,761.000

206-00000  
 

19,851.592,761.000

19,851.59

2,761.000

CY  

7.19000

0090 Structure Backfill (Special) 0.000

0.000

206-00050  
 

0.000.000

0.00

150.000

CY  

205.38000

0095 Structure Backfill (Flow-Fill) 0.000

59.000

206-00065  
 

16,540.6559.000

16,540.65

99.000

CY  

280.35000

0100 Structure Backfill (Class 1) 0.000

862.000

206-00100  
 

7,439.06862.000

7,439.06

2,526.000

CY  

8.63000

0105 Filter Material (Class A) 0.000

1,972.000

206-00510  
 

194,892.761,972.000

194,892.76

3,958.000

CY  

98.83000

0110 Filter Material (Class B) 0.000

2,112.000

206-00520  
 

249,891.842,112.000

249,891.84

2,112.000

CY  

118.32000
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PCN: 23301-BID    ESTIMATE RUN 10/09/2019

PROJECT: NHPP0361-127                  ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

10:00:50

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 Bed Course Material 0.000

0.000

206-01010  
 

0.000.000

0.00

21.000

TON 

115.00000

0120 Shoring (Area 1) 0.000

1.000

206-01781  
 

110,467.601.000

110,467.60

1.000

L S 

110,467.60000

0125 Erosion Log Type 1 (12 Inch) 0.000

0.000

208-00002  
 

0.000.000

0.00

500.000

LF  

8.15000

0130 Erosion Log Type 1 (20 Inch) 0.000

0.000

208-00013  
 

0.000.000

0.00

500.000

LF  

10.61000

0135 Silt Fence 0.000

0.000

208-00020  
 

0.000.000

0.00

500.000

LF  

1.73000

0140 Aggregate Bag 0.000

0.000

208-00035  
 

0.000.000

0.00

500.000

LF  

9.96000

0145 Concrete Washout Structure 0.000

1.000

208-00045  
 

5,776.001.000

5,776.00

1.000

EACH

5,776.00000

0150 Removal and Disposal of Sediment (Labor) 0.000

180.000

208-00103  
 

11,293.20180.000

11,293.20

180.000

HOUR

62.74000

0155 Removal and Disposal of Sediment (Equipment) 0.000

0.000

208-00105  
 

0.000.000

0.00

50.000

HOUR

126.55000

0160 Erosion Control Management 0.000

42.000

208-00207  
 

16,388.8242.000

16,388.82

90.000

DAY 

390.21000

0165 Temporary Berms 0.000

1,531.000

208-00300  
 

3,398.821,531.000

3,398.82

1,531.000

LF  

2.22000
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PCN: 23301-BID    ESTIMATE RUN 10/09/2019

PROJECT: NHPP0361-127                  ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

10:00:50

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0170 Reset Marker 0.000

0.000

210-00060  
 

0.000.000

0.00

1.000

EACH

287.50000

0175 Reset Light Standard 0.000

0.000

210-00750  
 

0.000.000

0.00

2.000

EACH

8,452.50000

0180 Reset Sign Panel (Special) 0.000

0.000

210-00816  
 

0.000.000

0.00

1.000

EACH

287.50000

0185 Relay Pipe (24 Inch) 0.000

0.000

210-02024  
 

0.000.000

0.00

62.000

LF  

212.75000

0190 Aggregate Base Course (Class 6) 0.000

6,621.000

304-06000  
 

222,333.186,621.000

222,333.18

6,621.000

TON 

33.58000

0195 Stone Matrix Asphalt (Fibers)(Asphalt) 0.000

40.400

403-09221  
 

19,770.9540.400

19,770.95

41.000

TON 

489.38000

0200 Concrete Pavement (10 Inch) (Fast Track) 0.000

4,297.000

412-01020  
 

527,027.054,297.000

527,027.05

4,297.000

SY  

122.65000

0205 Geomembrane 0.000

7,954.000

420-00000  
 

233,927.147,954.000

233,927.14

7,954.000

SY  

29.41000

0210 Geotextile (Erosion Control) (Class 1) 0.000

0.000

420-00102  
 

0.000.000

0.00

6.000

SY  

8.14000

0215 Geotextile (Drainage) (Class 1) 0.000

6,114.000

420-00112  
 

18,831.126,114.000

18,831.12

6,114.000

SY  

3.08000

0220 Drilled Shaft (36 Inch) 0.000

5,810.500

503-00036  
 

1,159,020.445,810.500

1,159,020.44

5,810.500

LF  

199.47000
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PCN: 23301-BID    ESTIMATE RUN 10/09/2019

PROJECT: NHPP0361-127                  ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

10:00:50

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0225 Precast Panel Facing 0.000

0.000

504-04420  
 

0.000.000

0.00

16,723.000

SF  

55.22000

0230 Wire Mesh Facing 0.000

14,789.000

504-05000  
 

19,373.5914,789.000

19,373.59

18,384.000

SF  

1.31000

0235 Riprap (12 Inch) 0.000

0.000

506-00212  
 

0.000.000

0.00

8.000

CY  

546.25000

0240 Geogrid Reinforcement 0.000

672.000

506-01020  
 

5,013.12672.000

5,013.12

852.000

SY  

7.46000

0245 Concrete Slope and Ditch Paving 0.000

0.000

507-00000  
 

0.000.000

0.00

39.000

CY  

947.44000

0250 Metal Panels (New) 0.000

0.000

509-50410  
 

0.000.000

0.00

6,128.000

SF  

5.84000

0255 Waterproofing (Membrane) 0.000

208.000

515-00120  
 

6,040.32208.000

6,040.32

227.000

SY  

29.04000

0260 Bridge Expansion Device (0-4 Inch) (Install Only) 0.000

114.000

518-01104  
 

27,443.22114.000

27,443.22

133.000

LF  

240.73000

0265 Sawing and Sealing Bridge Joint 0.000

114.000

518-03000  
 

5,296.44114.000

5,296.44

131.000

LF  

46.46000

0270 Concrete Class D 0.000

103.100

601-03000  
 

67,778.97103.100

67,778.97

834.000

CY  

657.41000

0275 Concrete Class G 0.000

1,104.600

601-04550  
 

773,794.391,104.600

773,794.39

1,124.000

CY  

700.52000
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PCN: 23301-BID    ESTIMATE RUN 10/09/2019

PROJECT: NHPP0361-127                  ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

10:00:50

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0280 Structural Concrete Stain 0.000

0.000

601-40400  
 

0.000.000

0.00

2,008.000

SY  

16.96000

0285 Reinforcing Steel 0.000

157,098.000

602-00000  
 

188,517.60157,098.000

188,517.60

157,098.000

LB  

1.20000

0290 Reinforcing Steel (Epoxy Coated) 0.000

26,388.000

602-00020  
 

37,207.0826,388.000

37,207.08

214,366.000

LB  

1.41000

0295 24 Inch Reinforced Concrete Pipe (Complete In Place) 0.000

88.000

603-01245  
 

18,722.0088.000

18,722.00

88.000

LF  

212.75000

0300 24 Inch Corrugated Steel Pipe 0.000

138.000

603-10240  
 

28,531.50138.000

28,531.50

195.000

LF  

206.75000

0305 3 Inch Plastic Pipe 0.000

0.000

603-50003  
 

0.000.000

0.00

180.000

LF  

17.33000

0310 4 Inch Plastic Pipe 0.000

325.000

603-50004  
 

10,539.75325.000

10,539.75

465.000

LF  

32.43000

0315 6 Inch Plastic Pipe 0.000

0.000

603-50006  
 

0.000.000

0.00

30.000

LF  

32.44000

0320 4 Inch Perforated Pipe Underdrain 0.000

1,377.000

605-00040  
 

43,623.361,377.000

43,623.36

3,732.000

LF  

31.68000

0325 6 Inch Perforated Pipe Underdrain 0.000

605.000

605-00060  
 

19,626.20605.000

19,626.20

605.000

LF  

32.44000

0330 Guardrail Type 7 (Style CE) 0.000

0.000

606-00740  
 

0.000.000

0.00

10.000

LF  

201.25000
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PCN: 23301-BID    ESTIMATE RUN 10/09/2019

PROJECT: NHPP0361-127                  ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

10:00:50

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0335 Guardrail Type 7 (Style CE)(Concrete Glare Screen) 0.000

0.000

606-00745  
 

0.000.000

0.00

1,810.000

LF  

129.75000

0340 Bridge Rail Type 7 (Special) 0.000

0.000

606-10705  
 

0.000.000

0.00

25.000

LF  

294.33000

0345 Fence Chain Link (Special) (42 Inch) 0.000

0.000

607-53143  
 

0.000.000

0.00

688.000

LF  

85.66000

0350 Fence Chain Link (Special) (72 Inch) 0.000

0.000

607-53173  
 

0.000.000

0.00

80.000

LF  

143.45000

0355 Fence Chain Link (Special) (84 Inch) 0.000

0.000

607-53185  
 

0.000.000

0.00

30.000

LF  

386.07000

0360 Concrete Bikeway (6 Inch) 0.000

0.000

608-00026  
 

0.000.000

0.00

68.000

SY  

94.35000

0365 Concrete Bikeway (Special) 0.000

0.000

608-00040  
 

0.000.000

0.00

95.000

SY  

94.35000

0370 Location Marker (Fiber Optic)(Dome) 0.000

0.000

612-00260  
 

0.000.000

0.00

2.000

EACH

419.75000

0375 2 Inch Electrical Conduit 0.000

0.000

613-00200  
 

0.000.000

0.00

6,000.000

LF  

24.44000

0380 3 Inch Electrical Conduit 0.000

0.000

613-00300  
 

0.000.000

0.00

6,000.000

LF  

24.73000

0385 Pull Box (Surface Mounted) 0.000

0.000

613-07010  
 

0.000.000

0.00

2.000

EACH

1,552.50000
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PCN: 23301-BID    ESTIMATE RUN 10/09/2019

PROJECT: NHPP0361-127                  ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

10:00:50

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0390 Pull Box (24"x36"x24") 0.000

0.000

613-07023  
 

0.000.000

0.00

1.000

EACH

2,259.75000

0395 Pull Box (30"x48"x24") 0.000

0.000

613-07040  
 

0.000.000

0.00

1.000

EACH

2,691.00000

0400 Impact Attenuator 0.000

3.000

614-85001  
 

10,186.323.000

10,186.32

5.000

EACH

3,395.44000

0405 Embankment Protector (Special) 0.000

0.000

615-00150  
 

0.000.000

0.00

1.000

EACH

2,875.00000

0410 Construction Surveying 0.000

1.000

625-00000  
 

52,290.501.000

52,290.50

1.000

L S 

52,290.50000

0415 Construction Surveying (Hourly) (SETTLEMENT 
MONITORING)

0.000

45.250

625-00001  
 

9,106.5645.250

9,106.56

100.000

HOUR

201.25000

0420 Mobilization 0.000

0.958

626-00000  
 

831,132.400.958

831,132.40

1.000

L S 

867,570.35000

0425 Public Information Services (Tier I) 0.000

1.000

626-01101  
 

16,100.001.000

16,100.00

1.000

L S 

16,100.00000

0430 Modified Epoxy Pavement Marking 0.000

10.000

627-00008  
 

1,899.2010.000

1,899.20

10.000

GAL 

189.92000

0435 Preformed Plastic Pavement Marking (Type I) 0.000

0.000

627-01001  
 

0.000.000

0.00

36.000

SF  

25.30000

0440 Preformed Plastic Pavement Marking (Type II) 0.000

0.000

627-02001  
 

0.000.000

0.00

36.000

SF  

46.00000
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PROJECT: NHPP0361-127                  ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

10:00:50

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0445 Flagging 0.000

0.000

630-00000  
 

0.000.000

0.00

1,000.000

HOUR

31.25000

0450 Traffic Control Inspection 0.000

38.000

630-00007  
 

7,425.9638.000

7,425.96

38.000

DAY 

195.42000

0455 Traffic Control Management 0.000

2.000

630-00012  
 

2,350.242.000

2,350.24

40.000

DAY 

1,175.12000

0460 Traffic Control Devices (Maintain) 0.000

38.000

630-80000  
 

5,337.4838.000

5,337.48

75.000

DAY 

140.46000

0465 Concrete Barrier (Temporary) 0.000

850.000

630-80370  
 

18,912.50850.000

18,912.50

3,500.000

LF  

22.25000

0470 Night Work Lighting 0.000

1.000

632-00000  
 

66,156.541.000

66,156.54

1.000

L S 

66,156.54000

0475 F/A Minor Contract Revisions 0.000

0.000

700-70010  
 

0.000.000

0.00

400,000.000

F A 

1.00000

0480 F/A Landscape Establishment Incentive 0.000

0.000

700-70017  
 

0.000.000

0.00

150,000.000

F A 

1.00000

0485 F/A Prairie Dog 0.000

6,428.330

700-70034  
 

6,428.336,428.330

6,428.33

10,000.000

F A 

1.00000

0490 F/A Dump Fees Unsuitable Material 0.000

0.000

700-70035  
 

0.000.000

0.00

200,000.000

F A 

1.00000

CAT 6,017,847.576,017,847.5710,414,355.96CURRENT AMT0200 $ $ $
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PCN: 23301-BID    ESTIMATE RUN 10/09/2019

PROJECT: NHPP0361-127                  ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

10:00:50

CUMULATIVE
AMOUNT

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0495 Field Office (Class 1) 0.000

1.000

620-00001  
 

48,875.251.000

48,875.25

1.000

EACH

48,875.25000

0500 Sanitary Facility 0.000

1.000

620-00020  
 

575.001.000

575.00

1.000

EACH

575.00000

CAT 49,450.2549,450.2549,450.25CURRENT AMT0400 $ $ $

$ 6,067,297.826,067,297.82$10,463,806.21$CURRENT AMTPROJECT TOTAL


